
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: December 12, 2014 

 

Subject: District Project Construction Committee  

Meeting Thursday, December 18, 2014 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Tom Serra & Doug Sienna  

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction  Committee Meeting 

December 18, 2014 

 

AGENDA  
 

 

1.  Project  Updates – Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment Requisit ion # 32 (November/  

December , 2014)  – $729,325.01 – 94.94% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for November, 2014 – $182,806.66 – 70.7%   

 

4.  Change Order #37 – 8 PCOs for $99,796.45  –  

  PCO#233A – Septage Receiving Tank Repairs   – $19,122.94  

  PCO#262 – Power Pneumatic Dewater Valves   – $  8 ,068.38  

  PCO#263 – SDB South Replace Soil  @ Sidewalk   – $  3 ,890.45 

  PCO#264 – Stone,  Fabric & Rip Rap Swale    – $  4 ,192.94  

  PCO#265 – SDB Control  Chace      – $  2 ,017.37  

  PCO#267 – SEPS Monorail  Cover     – $17,371.39 

  PCO#268 – Install  Incinerator Panel S -1   – $35,289.81  

  PCO#269 – Relocate Existing Purge Air Blower   – $  9 ,893.17  

 

5.  Related Business  and Staff Updates  

 

 


